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ESTIMATE RUN 08/15/2008

ESTIMATE SUMMARY 12:02:21

CONTID: C15595         ESTIMATE NO: 0004 PROG 2005

PCN: 15595-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Coalbank Rockfall Mitigation PERCENT TIME:

PROJECT NO: NH 5502-055                   

Coalbank Rockfall Mitigation

NAME OF ROAD: 550B

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

AIS CONSTRUCTION COMPANY PAY PERIOD ENDING 07/31/2008 DATE TIME STARTED 09/11/2007

6420 VIA REAL SUITE 6 DATE LET 08/09/2007 DATE WORK BEGAN 06/18/2008

 DATE AWARDED 08/24/2007 DATE TIME STOPPED 07/09/2008

 DATE CONTRACT EXECUTED 09/10/2007 DATE ACCEPTED 07/09/2008

CARPINTERIA CA 93013     805-684-4344 DATE NOTICE TO PROCEED 09/11/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 971,600.49 PARTICIPATING $ $ 158,842.60

AWARD PROJECT AMT: 695,018.91 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-55,733.57

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.34

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/11/2008 ??:??:??

11/2/2007 ??:??:??

100.00%

0.00

158,842.60

103,109.03

103,109.03

$

$

$

$

971,600.49

0.00

971,600.49

0.00

971,600.49

-10,425.28

0.00

961,175.21

0.00

AMOUNT DUE 961,175.21 103,109.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 103,109.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

303.0
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PCN: 15595-BID    ESTIMATE RUN 08/15/2008

PROJECT: NH 5502-055                   ESTIMATE NO: 0004 12:02:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 ROCK SCALING 120.000 119.470

HOUR 0.530 225.25

425.00000 120.000 51,000.00

203-00598  
 

0010 TRUCK (DUMP) 45.000 45.000

HOUR 0.000 0.00

138.00000 45.000 6,210.00

203-01582  
 

0015 COMBINATION LOADER 86.000 86.000

HOUR 0.000 0.00

137.50000 86.000 11,825.00

203-01594  
 

0020 LABORER 29.000 28.500

HOUR 0.500 50.00

100.00000 29.000 2,900.00

203-02330  
 

0025 *STRUCTURE EXCAVATION 13.000 13.000

CY  0.000 0.00

200.00000 13.000 2,600.00

206-00000  
 

0030 *STRUCTURE BACKFILL (CLASS 2) 13.000 13.000

CY  0.000 0.00

300.00000 13.000 3,900.00

206-00200  
 

0035 EROSION LOG 350.000 350.000

LF  0.000 0.00

7.69000 350.000 2,691.50

208-00005  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0045 EROSION CONTROL SUPERVISOR 8.000 7.000

DAY 1.000 125.00

125.00000 8.000 1,000.00

208-00206  
 

0050 *SEEDING (NATIVE) (HYDRAULIC) 1.100 0.000

ACRE 1.100 3,689.59

3,354.17000 1.100 3,689.59

212-00007  
 

0055 *SOIL CONDITIONING 1.100 0.000

ACRE 1.100 3,689.59

3,354.17000 1.100 3,689.59

212-00032  
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PCN: 15595-BID    ESTIMATE RUN 08/15/2008

PROJECT: NH 5502-055                   ESTIMATE NO: 0004 12:02:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *BONDED FIBER MATRIX 1.100 0.000

ACRE 1.100 6,325.00

5,750.00000 1.100 6,325.00

213-00150  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 12.000 12.000

TON 0.000 0.00

333.33000 12.000 3,999.96

304-06000  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 12.200 12.200

TON 0.000 0.00

218.18000 12.200 2,661.80

403-00720  
 

0075 *GEOTEXTILE (DRAINAGE) (CLASS A) 10.000 10.000

SY  0.000 0.00

100.00000 10.000 1,000.00

420-00110  
 

0080 *RIPRAP (18 INCH) 6.000 6.000

CY  0.000 0.00

1,666.67000 6.000 10,000.02

506-00218  
 

0085 CONCRETE CLASS B DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000

CY  0.000 0.00

1,000.00000 0.000 0.00

601-01000  
 

0090 REINFORCING STEEL (EPOXY COATED) DELETED BY CDOT 105 
DATED 8/15/08

0.000 0.000

LB  0.000 0.00

30.03000 0.000 0.00

602-00020  
 

0095 *36 INCH REINFORCED CONCRETE PIPE SPECIAL (INSTALL 
ONLY) 

56.000 56.000

LF  0.000 0.00

53.57000 56.000 2,999.92

603-03361  
 

0100 *INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

604-00510  
 

0105 FENCE (PLASTIC) DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

607-11525  
 

0110 CABLE NET 76,500.000 57,375.000

SF  19,125.000 131,962.50

6.90000 76,500.000 527,850.00

607-55101  
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PCN: 15595-BID    ESTIMATE RUN

PROJECT: NH 5502-055                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MATERIAL ALLOWANCE INV. "A" ITEMS/CABLE NET, @ CDOT 
BARN

19,624.930

SF  -19,624.930 -31,412.84

1.60066 0.000 0.00

0110 MATERIAL ALLOWANCE INV. "B" CABLE NET @ CHAMA 19,624.570

SF  -19,624.570 -24,320.73

1.23930 0.000 0.00

0115 DELINEATOR (TYPE III) 2.000 0.000

EACH 2.000 34.50

17.25000 2.000 34.50

612-00003  
 

0120 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.200 1,000.00

5,000.00000 1.000 5,000.00

625-00000  
 

0125 *MOBILIZATION 1.000 0.969

L S 0.031 2,015.00

65,000.00000 1.000 65,000.00

626-00000  
 

0130 PUBLIC INFORMATION SERVICES 1.000 0.800

L S 0.200 2,760.00

13,800.00000 1.000 13,800.00

626-01000  
 

0135 PAVEMENT MARKING PAINT DELETED BY CDOT 105 DATED 
8/15/08

0.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00001  
 

0140 FLAGGING 622.000 573.000

HOUR 49.000 1,715.00

35.00000 622.000 21,770.00

630-00000  
 

0145 TRAFFIC CONTROL INSPECTION 19.000 19.000

DAY 0.000 0.00

103.50000 19.000 1,966.50

630-00007  
 

0150 TRAFFIC CONTROL MANAGEMENT 39.000 36.000

DAY 3.000 1,656.00

552.00000 39.000 21,528.00

630-00012  
 

0155 BARRICADE (TYPE 3 M-A) (TEMPORARY) DELETED BY CDOT 105
DATED 8/15/08

0.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

630-80335  
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PCN: 15595-BID    ESTIMATE RUN 08/15/2008

PROJECT: NH 5502-055                   ESTIMATE NO: 0004 12:02:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400

EACH 0.600 20.70

34.50000 6.000 207.00

630-80341  
 

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 43.200

EACH 4.800 276.00

57.50000 48.000 2,760.00

630-80342  
 

0170 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800

SF  3.200 44.16

13.80000 32.000 441.60

630-80344  
 

0175 DRUM CHANNELIZING DEVICE 22.000 19.800

EACH 2.200 25.30

11.50000 22.000 253.00

630-80360  
 

0180 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED BY CDOT 105 DATED 8/15/08

0.000 0.000

EACH 0.000 0.00

17.25000 0.000 0.00

630-80363  
 

0185 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) DELETED 
BY CDOT 105 DATED 8/15/08

0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

630-80365  
 

0190 TRAFFIC CONE 90.000 81.000

EACH 9.000 51.75

5.75000 90.000 517.50

630-80380  
 

0195 F/A ANTICIPATED CMO NOTE- SEE NEW 77000 SF CABLE NET 
PROJECTED, REV THIS BALANCE

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0200 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0205 F/A PARTNERING 122.780 0.000

F A 122.780 122.78

1.00000 122.780 122.78

700-70011  
 

0210 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 
DATED 8/15/08

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15595-BID    ESTIMATE RUN 08/15/2008

PROJECT: NH 5502-055                   ESTIMATE NO: 0004 12:02:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A ESB PROGRAM DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0220 F/A TRIM BLASTING/DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0225 F/A TIMBER SALES/DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0230 F/A EROSION CONTROL DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0300 *UNCLASSIFIED EXCAVATION (DEEP PATCH) 524.000 524.000

CY  0.000 0.00

72.60000 524.000 38,042.40

203-00000  
 

0305 *FILTER MATERIAL (CLASS A) (DEEP PATCH) 78.000 78.000

CY  0.000 0.00

176.00000 78.000 13,728.00

206-00510  
 

0310 *AGGREGATE BASE COURSE (CLASS 2) (DEEP PATCH) 678.900 678.900

TON 0.000 0.00

99.00000 678.900 67,211.10

304-02000  
 

0315 *AGGREGATE BASE COURSE (CLASS 6) (DEEP PATCH) 100.810 100.810

TON 0.000 0.00

124.30000 100.810 12,530.68

304-06000  
 

0320 *AGGREGATE BASE COURSE (SPECIAL) (SHOULDERING) (DEEP 
PATCH)

14.180 0.000

TON 14.180 951.48

67.10000 14.180 951.48

304-09014  
 

0325 *HOT MIX ASPHALT (PATCHING) (ASPHALT) (DEEP PATCH) 87.220 87.220

TON 0.000 0.00

237.60000 87.220 20,723.47

403-00720  
 

0330 *GEOTEXTILE (DRAINAGE) (CLASS B) (DEEP PATCH) 503.000 503.000

SY  0.000 0.00

5.50000 503.000 2,766.50

420-00111  
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PCN: 15595-BID    ESTIMATE RUN 08/15/2008

PROJECT: NH 5502-055                   ESTIMATE NO: 0004 12:02:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *GEOGRID REINFORCEMENT (DEEP PATCH) 1,284.000 1,284.000

SY  0.000 0.00

5.50000 1,284.000 7,062.00

506-01020  
 

0340 *4 INCH PERFORATED PIPE UNDERDRAIN (DEEP PATCH) 152.000 152.000

LF  0.000 0.00

14.30000 152.000 2,173.60

605-00040  
 

0345 *4 INCH PLASTIC PIPE (DEEP PATCH) 10.000 10.000

LF  0.000 0.00

55.00000 10.000 550.00

619-50320  
 

0350 *MOBILIZATION (WITHOUT AUTOPAY) (DEEP PATCH) 1.000 1.000

L S 0.000 0.00

19,800.00000 1.000 19,800.00

626-00100  
 

0355 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 0.900

EACH 0.100 165.00

1,650.00000 1.000 1,650.00

630-85006  
 

0360 SIGN PANEL (CLASS I) 9.000 0.000

SF  9.000 288.00

32.00000 9.000 288.00

614-00011  
 

0365 SIGN PANEL (CLASS II) 9.000 0.000

SF  9.000 342.00

38.00000 9.000 342.00

614-00012  
 

0370 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 13.000 0.000

LF  13.000 390.00

30.00000 13.000 390.00

614-01512  
 

0375 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 2.000 0.000

EACH 2.000 400.00

200.00000 2.000 400.00

614-01522  
 

0380 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 14.000 0.000

LF  14.000 518.00

37.00000 14.000 518.00

614-01575  
 

CAT 0200 $103,109.03 971,370.49CURRENT AMT 971,370.49 $$
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PCN: 15595-BID    ESTIMATE RUN 08/15/2008

PROJECT: NH 5502-055                   ESTIMATE NO: 0004 12:02:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID 

0235 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

230.00000 1.000 230.00

620-00020  
 

CAT 0400 $0.00 230.00CURRENT AMT 230.00 $$

PROJECT TOTAL 103,109.03 $ 971,600.49CURRENT AMT 971,600.49 $$


